
PROJECT FACT SHEET (20 FEB 04) 
 
 
PROJECT:  CSO #6 Emergency Streambank Protection 
 
DESCRIPTION:  The purpose of this project is to provide riverbank erosion protection around a 90-inch 
combined sewer outfall, which is currently servicing as a storm water overflow.  The site is located on the south 
bank of the St. Joseph River between Leland Avenue and Riverside drive. The riverbank is steep and is 
severely eroded. The project will protect the combined sewer outfall and adjacent bank from further erosion. 
 
CONGRESSIONAL INTEREST:  Chocola (IN-2); IN Senators Bayh (D) and Lugar (R) 
 
LOCATION MAP & PICTURE: 

 

 

 
 
NON-FEDERAL PROJECT SPONSOR:  City of South Bend, IN (POC:  Carl Littrell, 574-235-9251) 
 
PROJECT AUTHORITY:  Section 14 of the Flood Control Act of 1946, as amended. 
 
FUNDING:      
                                                                      Total                  Federal            Non-Federal 
Current Working Estimate                       $  200,000           $  130,000              $    70,000    
Funds Expended prior to FY04               $    80,000           $    80,000              $             0 
Funds allocated in FY04                         $           10           $           10              $             0 
FY05 Budget     $            0  $             0       $              0 
Funds that could be used in FY05          $  110,000           $    40,000              $     70,000 
Funds required to complete (> FY05)     $             0           $             0              $              0 
 
STAGE:  PDA (Planning and Design Analysis) 
 
STATUS:  Design of this project was initially completed in 2000 and packaged with two other reaches on the St. 
Joseph River. The scope of this project is relatively small and the project site is located directly across the river 
from the separate North Shore Drive Section 14 project.  As such, construction of this CSO #6 project will be 
packaged with the North Shore Drive project for cost efficiency purposes.  Progress has been slowed due to 
issues related to the North Shore Drive reach that are currently being addressed. FY05 funds could be used for 
construction once these issues are resolved.    
 
PM:  Carl A. Platz, 616-842-5510 x21, carl.a.platz@usace.army.mil 
 


